



# U.S. 61

## Thompson Creek to the Mississippi State Line

Project Segment	Status (% complete or start date)
Wakefield to Mississippi State Line	
Bains to Wakefield	
St. Francisville to Bains	64% complete
Thompson Creek to St. Francisville	86% complete

Green = Complete	Early = January - April
Yellow = Under Construction	Mid = May - August
	Late = September - December

Last Updated June 2010  
\*\*All information subject to change\*\*