



# LA 15

## Natchez, Mississippi to Monroe

**Project Segment** **Status**  
(% complete or start date)

Gilbert to Chase	
LA 913 to Wisner	
Sicity Island to Junction LA 913	
Greenville to Sicity Island	
Clayton to Greenville	22% complete

Green = Complete	Early = January - April
Yellow = Under Construction	Mid = May - August
	Late = September - December

Last Updated September 2006  
 \*\*All information subject to change\*\*