



U.S. 167

Alexandria to the Arkansas State Line

Project Segment	Status (% complete or start date)
Lillie to Arkansas State Line	
Junction LA 2 Alternate to Lillie	
State Route in Bernice	
Dubach to Bernice	94% complete
State Route in Dubach	
Junction LA 822 to Dubach	
Vienna to Junction LA 822	
Ruston to Vienna	
LA 3061 to Mills Avenue (Ruston)	
Jackson Line to Junction LA 3061	
Quitman to Lincoln Line	
North Hodge to Quitman	93% complete
State Route in North Hodge	
Relocation of US 167 (Jonesboro)	
LA 1236 to Jonesboro Bypass	76% complete
Winnfield to Junction LA 1236	86% complete
State Route in Winnfield	
Grant Line to Winnfield	
Dry Prong to Winn Line	99% complete
State Route in Dry Prong	TBD†
Bentley to Dry Prong	
Junction LA 3225 to Bentley	

Green = Complete	Early = January - April
Yellow = Under Construction	Mid = May - August
	Late = September - December

Last Updated June 2010
 All information subject to change
 † Start date TBD by final design approval